



CITY OF LOMITA CITY COUNCIL REPORT

To: City Council Date: May 6, 2002

From: Field Services Director
Finance Director

Subject: WATER RESERVOIR AND TREATMENT PLANT CAPITAL
IMPROVEMENT PROJECT UPDATE REPORT

RECOMMENDATION

Receive and file the water reservoir and treatment plant capital improvement project update report.

BACKGROUND

The water reservoir and treatment plant project team held Progress Meeting #3 (PM3) on Friday April 26, 2002. Present at the meeting were project team members Dr. Susan O'Carroll of Wildan Associates, Terry Kerger of Tetra Tech and Finance Director John Gilbert. Progress Meeting #4 (PM4) has been scheduled for Wednesday May 29, 2002.

ANALYSIS

The discussion at PM3 was concentrated on the status of the first phase of the Environmental Impact Report (EIR), the initial study period. The outcome of this phase will produce the draft EIR document.

Dr. Susan O'Carroll is progressing on this phase and has scheduled the public scoping meetings for the last week of May or the first week of June. The scoping meetings will provide project details including water quality results, risk assessment and conceptual artist renderings. Notification of the meetings will be made in mid May via publication in the newspaper, posting in the regular locations, and direct mailing to residents in the immediate project area.

Also discussed at the meeting was the pilot water testing for the water well. The Field Services department has begun operating the existing water well on a weekly basis in anticipation of the pilot testing process.

ALTERNATIVES

None. Information only. Receive and file.

FISCAL IMPACT

None. Information only. Receive and file.

Recommended by:

Chris van Geest
FIELD SERVICES DIRECTOR

John P. Gilbert
FINANCE DIRECTOR

Approved by:

Tom A. Odom
CITY ADMINISTRATOR

Attachments