



Item No. _____

**CITY OF LOMITA
CITY COUNCIL REPORT**

To: City Council

Date: August 7, 2006

From: Tracy Bonano, Assistant to the City Administrator

Subject: Water Reservoir and Treatment Plant Capital Improvement Project Report #51

RECOMMENDATION

Receive and file.

BACKGROUND

Due to unforeseen delays bidding the reservoir plan check process and submission of the plans to LA County, advancement of the project and the regularly scheduled monthly Progress Meeting (PM) #51 had been postponed for the months of June and July 2006. The current date for PM #51 is August 2, 2006 at 6:30 P.M. at which time the aesthetic design of the reservoir will be discussed. According to plan, the next regularly scheduled reservoir meeting, PM #52, will convene on August 28, 2006 at 1:30 P.M. followed shortly thereafter by a staff report encompassing the major topics covered at both meetings.

ALTERNATIVES

None. Information only. Receive and file.

FISCAL IMPACT

None. Information only. Receive and file.

Recommended by:

Approved by

Tracy Bonano
Assistant to the City Administrator

Tom A. Odom
City Administrator