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To:  City Council      Date: September 7, 2004 
 
From:  Tracy Bonano - Management Analyst 
 
Subject: WATER RESERVOIR AND TREATMENT PLANT 

CAPITAL IMPROVEMENT PROJECT UPDATE REPORT #28 
 
 
RECOMMENDATION 
 
Receive and file.   
 
BACKGROUND 
 
The last formal water reservoir and treatment plant project team meeting, PM #23, was held on March 
3, 2004.  Since then, a formal meeting has not been held due to team members continuing work on 
different components of the project.  Therefore, time passed between PM Report #27 and the creation 
of this report is considered PM #28.  The date of PM #29 is yet to be determined. 
 
ANALYSIS 
 
This staff report is based on the Cultural Resources Report and the investigation of the reservoir site in 
relation to historical findings. 
 
As of August 20, 2004, Staff received notice from its Environmental Protection Agency (EPA) 
representative that the State Historic Preservation Office (SHPO) now feels that the reservoir site and 
its relation to historical archaeological and/or paleontological findings may not be as active as first 
thought.  SHPO will send a letter to the EPA and City Staff outlining SHPO’s findings and will work 
with the City, EPA and Wildan (City environmental consultant) to execute a plan that will move this 
portion of the project forward as effectively as possible.  In other words, the Memorandum of 
Understanding (MOU) or Agreement with the City anticipated in the last report, PM #27, may not be 
necessary.  Once again, details of the exact process or plan is in development with no time-line 
established as of yet. 
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ALTERNATIVES 
 
None. Information only.  Receive and file.   
 
FISCAL IMPACT 
 
None.  Information only.  Receive and file. 
 
 
Recommended by:     Approved by:     
 
 
____________________________         
Tracy Bonano      Tom A. Odom 
MANAGEMENT ANALYST   CITY ADMINISTRATOR 


